

To: The Board of Education  
From: Tom Bracciano and Lee Fuller  
Re: 2005 Bond Program-Package #2 Broken Arrow / South JHS Construction  
Date: 8-08-07

Background:

During the excavation of the delivery driveway to South Junior High School, it was discovered that a portion of the east side of the existing Broken Arrow school needed to be retained. The solution was to add a number of piers across the portion of the footing that needed protection.

The Architect, the Owner and the Contractor met at the site and determined the desired approach to solving the problem. Direction was given and the Contractor responded with costs for the additional work. The Costs have been reviewed and found to be fair and reasonable. *The Funding for this Change Order will be noted as a part of the Construction Contingency portion of the Bond Issue.*

Recommendation:

We recommend the Board of Education approve Change Order #39 in the amount of \$42,878.00 as an Add to the Contractor's Construction Contract to reimburse Ferrell Construction of Topeka for the additional work.

Motion:

"I move the Board of Education approve the Broken Arrow / South Junior High School Change Order #39 in the amount of \$42,878.00 to provide structural support at the east side of the existing Broken Arrow school as an Add to Ferrell Construction's Contract."