

To: The Board of Education  
From: Tom Bracciano and Lee Fuller  
Re: 2005 Bond Program-Package #2 Broken Arrow / South JHS Construction  
Date: 9-19-07

Background:

The existing track is being widened approximately 2-feet and the volunteer brush and weedy growth along the property line east of the track is growing out onto the new track area. The existing fence has been disrupted and is not in proper functioning order due to the years of growth of the volunteer brush. It was determined that the fence and the volunteer brush should be removed along the east side of the existing track area.

The Architect provided direction for these modifications through a Proposal Request. The Contractor responded with a cost for the necessary work required. The costs have been reviewed and found to be fair and reasonable for the work involved. *The Funding for this Change Order will be noted as a part of the Construction Contingency portion of the Bond Issue.*

Recommendation:

We recommend the Board of Education approve Change Order #53 in the amount of \$6,562.00 as an Add to the Contractor's Construction Contract to reimburse Ferrell Construction of Topeka for the additional work.

Motion:

"I move the Board of Education approve the Broken Arrow / South Junior High School Change Order #53 in the amount of \$6,562.00 to remove the fence and the volunteer brush along the east side of the existing track area as an Add to Ferrell Construction's Contract."