Work in Phase 5 has been completed and temporary walls removed to reveal the new pop up atrium/entry and classrooms. Temporary walls were reconfigured, and city approved for the start of Phase 6. Phase 6 began after the holiday break in early 2021 and includes continued classroom construction on the east side of the school at both levels one and two. Phase 6 will end after the 2020-2021 school year is complete.

**Phase 6 Locker Room Area:**
Locker Room area work continues with notable progress of trade rough ins, drywall and ceilings, and resinous epoxy flooring. The remainder of the finishes will follow and be completed in February.

**Phase 6 East Classrooms:**
Abatement and demolition are completed. The month of February will focus primarily on overhead and wall rough ins.

---

LEARNING IN PROGRESS
LAWRENCE HIGH SCHOOL | USD 497

PHASE 6 | JANUARY 2021

Look for project updates via e-mail and Twitter @LHS_progress.

Questions or feedback? Reach us at lhs@mccowngordon.com