

To: The Board of Education  
From: Tom Bracciano and Lee Fuller  
Re: 2005 Bond Program-Package #2 Broken Arrow / South JHS Construction  
Date: 9-05-07

Background:

The Owner decided to have the carpet replaced at the Broken Arrow Mezzanine and the steps leading to the Mezzanine.

Direction was given by the Owner and the Contractor responded with costs for the difference in the cost of the work. The Costs have been reviewed and found to be fair and reasonable. *The Funding for this Change Order will be noted as a part of the Construction Contingency portion of the Bond Issue.*

Recommendation:

We recommend the Board of Education approve Change Order #45 in the amount of \$5,213.00 as an Add to the Contractor's Construction Contract to reimburse Ferrell Construction of Topeka for the additional work.

Motion:

"I move the Board of Education approve the Broken Arrow / South Junior High School Change Order #45 in the amount of \$5,213.00 to replace the carpet at the Broken Arrow Mezzanine and the steps leading to the Mezzanine as an Add to Ferrell Construction's Contract."