

To: The Board of Education  
From: Tom Bracciano and Lee Fuller  
Re: 2005 Bond Program-Package #2 Broken Arrow / South JHS Construction  
Date: 9-19-07

Background:

The Owner requested that the operable basketball goals and the ceiling stored volleyball nets being installed in either gymnasium be provided with wireless transmitters and receivers.

The Architect provided direction for these modifications through a Proposal Request. The Contractor responded with a cost for the necessary work required. The Architect has reviewed the costs and found them to be fair and reasonable for the work involved. *The Funding for this Change Order will be noted as a part of the Construction Contingency portion of the Bond Issue.*

Recommendation:

We recommend the Board of Education approve Change Order #49 in the amount of \$8,002.00 as an Add to the Contractor's Construction Contract to reimburse Ferrell Construction of Topeka for the additional work.

Motion:

"I move the Board of Education approve the Broken Arrow / South Junior High School Change Order #49 in the amount of \$8,002.00 to provide wireless transmitters and receivers at the operable basketball goals and volleyball nets as an Add to Ferrell Construction's Contract."