

To: The Board of Education  
From: Tom Bracciano and Lee Fuller  
Re: 2005 Bond Program-Package #2 Broken Arrow / South JHS Construction  
Date: 4/24/08

Background:

During construction it became necessary to adjust the south angle walls of the auditorium to coordinate with the folded mezzanine railing.

The architect provided direction for the work and the contractor responded with costs for the work required. The costs were found to be fair and reasonable for the work involved. *The funding for this change order will be noted as part of the construction contingency portion of the bond issue.*

Recommendation:

We recommend the Board of Education approve a change order in the amount of \$4319.00 as an add to the contractor's construction contract to reimburse Ferrell Construction of Topeka for the additional work.

Motion:

"I move that the Board of Education approve a change order in the amount of \$4319.00 to adjust the south angle walls of the auditorium to coordinate with the folded mezzanine railing at SJHS as an add to Ferrell's construction contract."