

To: The Board of Education
From: Tom Bracciano and Lee Fuller
Re: 2005 Bond Program-Package #2 Broken Arrow / South JHS Construction
Date: 4/24/08

Background:

The design of the sound system for the auditorium/commons area did not account for a way to control the volume. The contractor was directed to install a BiAmp Volume 8 digital controller at the sound rack location to rectify the situation.

The architect provided direction for the work and the contractor responded with costs for the work required. The costs were found to be fair and reasonable for the work involved. *The funding for this change order will be noted as part of the construction contingency portion of the bond issue.*

Recommendation:

We recommend the Board of Education approve a change order in the amount of \$448.00 as an add to the contractor's construction contract to reimburse Ferrell Construction of Topeka for the additional work.

Motion:

"I move that the Board of Education approve a change order in the amount of \$448.00 to install a BiAmp Volume 8 digital controller at the sound rack at SJHS as an add to Ferrell's construction contract."