

To: Board of Education

From: Kyle Hayden, assistant superintendent, business & operations, ext. 4309

Re: Amendment to Construction Management Contract w/McCownGordon – Cordley

Date: June 9, 2016

Background:

McCownGordon Construction has partnered with Gould Evans Architects and Smith & Boucher Engineers on bond construction package 1, which includes Langston Hughes, Hillcrest, Cordley, Sunset Hill and Pinckney Elementary Schools. At its December 9, 2013 meeting, the Board of Education approved the owner-construction management at-risk services agreement for USD 497 2013 Bond Issue Projects with McCownGordon Construction. A construction contingency was included in the GMP to manage any unforeseen conditions arising during the construction progress. As we finalize the Cordley construction project, additional facility improvements and plan modifications have been identified by administration. These items are identified below and are coming to the board for approval.

Current Contract Sum	\$44,568,507
Gymnasium Floor Replacement	<u>58,295</u>
<b>New GMP Amount</b>	<b>\$44,626,802</b>

Recommendation:

Administration recommends board approval of the amended owner-construction management at-risk agreement for USD 497 2013 Bond Issue Projects with McCownGordon Construction for bond construction at Cordley Elementary School.

Motion:

"I move the Board of Education approve the Amendment to Construction Management Contract with McCownGordon Construction in the amount of \$58,295 for bond construction at Cordley Elementary School."