

To: Board of Education

From: Kyle Hayden, assistant superintendent, business & operations, ext. 4309

Re: Amendment to Contract w/BG Consultants, Inc. – Package 3a

Date: March 17, 2016

Background:

At its September 5, 2013 meeting, the Board of Education approved the owner-architect agreement with BG Consultants, Inc. for design package 3a and 3b which includes Quail Run, Sunflower, Broken Arrow, and Prairie Park Elementary Schools and South, Southwest, Liberty Memorial Central and West Middle Schools. As we have progressed through the construction projects, additional facility improvements and plan modifications have been identified.

The district has requested BG Consultants provide additional services related to extra design, specifications and investigations in both bond and capital outlay projects related to the schools in package 3a. The additional service fees are identified below and are coming to the board for approval.

Contract Fee	\$1,079,456.96
Quail Run – Phase II– Bond	26,834.46
Quail Run – Capital Outlay	3,019.33
Sunflower – Bond	102,916.79
Sunflower – Capital Outlay	19,859.56
Broken Arrow – Bond	-7,163.71
Prairie Park – Bond	-56,611.36
Prairie Park – Capital Outlay	42,244.27
New Contract Fee	\$1,210,556.30

Recommendation:

Administration recommends board approval of the amendment to the contract with BG Consultants to provide additional services associated with USD 497 2013 Bond Issue Projects design package 3a.

Motion:

“I move the Board of Education approve the amendment to the contract with BG Consultants, Inc. for an additional \$131,099.34 for USD 497 2013 Bond Issue Projects with package 3a.”