

To: Board of Education

From: Tony Barron, executive director, facilities & operations, ext. 1643

Re: Amendment to Contract w/R.D. Johnson Excavating Co. – Sunset Hill

Date: February 23, 2017

Background:

At its April 13, 2015 meeting, the Board of Education was presented with and approved capital improvement projects for parking lots and pavement at Lawrence High, Free State High, and Sunset Hill Elementary Schools. R.D. Johnson Excavating Company was awarded the bid. Additional asphalt work has been identified at Sunset Hill Elementary School and is coming to the board for approval.

Current Contract Sum	\$497,710.25
Sunset Hill – asphalt	<u>1,264.70</u>
Guaranteed Maximum Price	\$498,974.95

Recommendation:

Administration recommends board approval for an amendment to the contract with R.D. Johnson for additional asphalt work at Sunset Hill Elementary School to be paid from the Capital Outlay Budget Fund.

Motion:

“I move the Board of Education approve an amendment to the contract with R.D. Johnson and Company for additional pavement work at Sunset Hill Elementary School in the amount of \$1,264.70.”