

To: Board of Education

From: Tony Barron, executive director, facilities & operations, ext. 1643

Re: Carpet & Tile Removal – Schwegler, Sunflower

Date: June 22, 2017

Background:

At its June 12, 2017, the Board of Education approved \$38,557 for the removal and installation of tile and carpet at both Schwegler and Sunflower Elementary Schools. Due to unforeseen circumstances with the type of glue used from prior carpet and tile installations, administration has entered into an agreement with Matt Schmidt for additional costs associated with carpet & tile removal.

Schwegler	\$6,607.00
Sunflower	<u>11,440.45</u>
Total	\$18,047.45

Recommendation:

Administration recommends board approval of an agreement with Matt Schmidt for additional costs associated with the removal of carpet and tile at Schwegler and Sunflower Elementary Schools to be paid from the Capital Outlay Fund Budget.

Motion:

“I move the Board of Education approve the agreement with Matt Schmidt for additional costs associated with the removal of carpet and tile at Schwegler and Sunflower Elementary Schools in the amount of \$18,047.45.”